

# M-5 FRESH WATER RE-PIPE PLAN 2018-19

Line No.	Bldg.	Roof Pitch		Bedrooms		Lau ndry Rm	Confirmed Re-Pipe Starts	Date RePipe Completed	Cost (After Credits) Ca RePipe	Cost ERC	Comments / Notes
		High	Low	1	2						
1	71		X		X	X	8/29/18				Contract starts: 8-6-18
2	72	X		X			9/24/18				
3	100		X		X		9/26/18				
4	101		X		X		10/1/18				
5	110		X		X		10/8/18				
6	102		X		X	X	10/15/18				
7	103		X		X		10/22/18				
8	104	X		X		X	10/29/18				
9	105		X		X		11/5/18*				
10	106		X		X		11/12/18*				
11	107	X			X	X	11/19/18*				
12	108		X		X		11/26/18*				
13	109		X		X		12/3/18*				
14	121		X		X		12/10/18*				
15	123		X	X		X	12/17/18*				
16	126		X	X			1/2/19*				
17	124		X		X		1/7/19*				
18	122	X		X			1/14/19*				
19	93		X	X			1/21/19*				
20	94		X	X			1/28/19*				
21	91		X		X	X	2/4/19*				
22	90		X	X			2/11/19*				
23	95		X		X		2/18/19*				
24	96		X		X		2/25/19*				
25	97	X			X	X	3/4/19*				
26	98		X	X			3/11/19*				
27	99		X	X			3/18/19*				
28	111		X		X		3/25/19*				
29	113		X		X		4/1/19*				
30	114		X		X		4/8/19*				
31	115		X	X			4/15/19*				
32	116		X		X		4/22/19*				
33	117	X			X	X	4/29/19				
34	118		X		X		5/6/19*				
35	119		X	X			5/13/19*				
36	120		X	X			5/20/19*				
37	69		X		X			12/2017	\$ 38,500		California Re-Pipe
38	70		X		X			12/2017	38,000		California Re-Pipe
39	92	X			X			5/2016	37,860		Nelson Plumbing
40	112	X			X	X		2/2015	37,200		Nelson Plumbing
41	125		X	X				5/2016	37,860		Nelson Plumbing
							36	5	\$ 189,420		

8 33 14 27 9  
41 Buildings

\* Tentative start date for Building; subject to change due to weather or other unexpected reasons.